

Progress Report, Action #60
2015-2017 Bilateral and Multilateral Actions,
Circumpolar Action Plan:
Conservation Strategy for the Polar Bear



Action	Biennial reviews based on Table 4 of the Circumpolar Action Plan (CAP)
Timeline	2015-2025
Description of Activity from 2017 Implementation Table	The CAP Implementation Team (IT) will develop a biennial report which will include national updates as well as a progress report on actions related to the Plan. The reports will be posted on the website shortly before each Range States Biennial Meeting of the Parties (MoP).
Baseline status	Reporting begins 2018.
Planned Outputs	Biennial report on all 2-year actions.
Modifications	Assessment of CAP progress will be an important part of each Biennial MoP; therefore; the biennial reports will be made available on the Range States website prior to each Biennial MoP, not after.
Progress Report Date	November 24, 2017

Progress Report on Activity

The CAP IT distributed reporting templates to 2-year action item points-of-contact in March 2017 and began tracking the progress of action items and reports.

The CAP IT also began developing the 2-year action plan for the 2018-2019 period.

Next Steps

Final 2-year action item reports and action item progress will be available on the Range States website on December 1, 2017.

The CAP IT will prepare a 2-year action plan for 2018-2019 for approval by the Heads of Delegation at the 2018 Biennial MoP.