Progress Report, Action #34

2015-2017 Bilateral and Multilateral Actions, Circumpolar Action Plan: Conservation Strategy for the Polar Bear



Action	Obtaining Traditional Ecological Knowledge (TEK) for each
	Subpopulation
Timeline	2015-2025
Description of Activity	Subject to priorities each Range State will compile TEK for each
from 2017	subpopulation as per the Circumpolar Action Plan (CAP) Acquisition
Implementation Table	Schedule (Appendix VI).
Baseline status	Inventory schedule begins 2015; TEK studies reflect ongoing
	national efforts
Planned Outputs	Circumpolar status report on what has been collected is presented
	at the 2018 Range States Biennial Meeting of the Parties (MoP).
Modifications	None.
Progress Report Date	November 24, 2017

Progress Report on Activity

The TEK Working Group (WG) will present an updated CAP Acquisition Schedule (Appendix VI) with resources for the 2015-2017 reporting period at the 2018 Biennial MoP.

Next Steps

The TEK WG will identify planned TEK studies for the 2018-2020 reporting period, and continue to update the CAP Acquisition Schedule (Appendix VI) as new TEK studies are planned and developed.